SAS Superstructure Rundate 21-Nov-14
Location: 04-SF-80-13.2/13.9 Time 12:20PM
Client Name: CalT
len ame allrans
Daily Diary Report by Bid Iltem

Contract No.:  04-0120F4

Diary #: 243 Const Calendar Day: 826 Date: 13-Dec-2011 Tuesday 04-0120F4

04-SF-80-13.2/13.9

Inspector Name: Iranmanesh, Abbas Title: Transportation Engineer Self-Anchored
Inspection Type: Intermittent Suspension Bridge
Shift Hours:  07:00am  03:30 pm Break: 00:30 Over Time:
Federal ID:
Location:
Reviewer:  Schmitt, Alex Approved Date: Status: Submit
Weather
Temperature 7 AM 40-50 12 PM 4PM 50 - 56
Precipitation None Condition Sunny

Working Day If no, explain:

Diary: Dispute

Work description.
[]

ABF Crews activities:

1- The crews continued working At Pier W2 with respect to some of the following submittals
*ABF-SUB-002171R01, "PWS Restraint System at Pier W2".

* ABF-SUB-002283R00, "Cable Erection Plan-Secondary PWS Hauling System".
*ABF-SUB-002019R02, "West End Tramway".

*ABF-SUB-002416R00, "West Floating Arms".

*ABF-SUB-002506R00, "Cable Erection Plan-W2 Transfer Arms".

*ABF-SUB-002393R00, "Pier W2 Access Platform".

*ABF-SUB-002447R01, "Erection Plan (Cable)-Main Cable Strand (PWS) Erection plan".
*ABF-SUB-002312R00, "Cable Erection Plan-Primary PWS Hauling System".

ACTIVITIES:

1. ABF finally set up the counterweight of the Primary Hauling rope system at about 12 feet elevation from
the foundation. The sag in the wire rope between the sheaves of the catwalk was minimized. After
continuous testing of the Primary Hauling rope, the ABF crews started to increase the weight of the
counterweight by steel blocks at the end of working day.

2. The Painters continued to paint the locations in which the coating of the galvanized divider plates has
been damaged. The first coating of painting repair of the E-line deviation saddle divider plates was
completed and the crews completed the second coating of the W-line deviation saddle. The second
coating of the E-line deviation saddle will be completed tomorrow. Numerous inspections on the quality of
the paint and locations were performed.

3. As shown in the pictures, the switch limit installed on the attached arm of the Transfer Arm in order to
limit the movement of the Transfer Arm will be idle due to interference with the Primary System Hauling
rope.

4. There are four stopping switches of the Primary Haul rope; adequate numbers of these switches are
installed along the wire rope path for emergency cases.

5. The selected attached pictures show the detail of the performed activities.

NOTES:
-Mr. Victor Altamirano was present in the painting process of the saddle divider plates.
-The ABF Engineer, Mr. Levi Gatsos, was present in the painting process of the saddle divider plates

ABF crews involved in pier W2 activities:
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Job Name: 04-0120F4 Inspector Name Iranmanesh, Abbas Diary #: 243 Date: 13-Dec-2011 Tuesday
Painting:
-Victor Ruiz

-Javier Alcala

04-0120F4 Bid Item: 051 0-000-000.051 ERECT STRUCTURAL STEEL (BRIDGE)
AMERICAN BRIDGE/FLUOR, A JV

04-0120F4 Bid Iltem: 060 E-W2C-WDS.060 E Line W2 Cap West Deviation Saddle
AMERICAN BRIDGE/FLUOR, A JV
Labor
Trade Class Name RT Hrs OT Hrs DT Hrs Total Remarks Dispute
Contractor: AMERICAN BRIDGE/FLUOR, A JV
JAVIER ALCALA 7.00 0.00 0.00 7.00 D
VICTOR RUIZ 7.00 0.00 0.00 7.00 D
Equipment Rental Company
Equipment ID Description RTHrs OTHrs STHrs ITHrs Remarks Dispute
Contractor: AMERICAN BRIDGE/FLUOR, A JV
*E0350406 No
000 000 000 000 ]
002051 GENERATOR, 23.1KW DSL No
000 000 000 000 ]
002082 WELDER, LINCOLN 500-549 AMP DSL/TOW No
000 000 000 0.0 []
04-0120F4 Bid Iltem: 060 W-W2C-WDS.060 W Line W2 Cap West Deviation Saddle
AMERICAN BRIDGE/FLUOR, A JV
04-0120F4 Bid Iltem: 060 X-W2C-JKS.060 E-W Line Cross Over W2 Cap Jacking Saddle

AMERICAN BRIDGE/FLUOR, A JV

Attachment
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